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493172 

June 24th, 2015 

Kevin Turner 

On-Scene Coordinator 

USEPA Emergency Response 

8588 Rt. 148 

Marion, IL 62959 

RE: Monthly Progress Report No. 18 (June 2015) 

Chemetco - Hartford, IL 62048 

Dear Mr. Turner 

This monthly progress report is submitted by Paradigm Minerals & Environmental Services to satisfy the 

requirements of the Consent Decree Case 3:00-cv-00670-DRH-DGW Document 209 approved 

on 9/13/13 to provide U.S. EPA with a monthly progress report about the ongoing activities at the 

former Chemetco Site in Hartford, IL. 

1. Actions Taken During the previous Month to Comply with Consent Decree 

• Processed and sold 4,946.20 MT of material in May to DJL Mining. 

2. Summary of Data Received during the Reporting Period: 

• Storm water Outfall #5 available upon request 

• Air Monitoring data available upon request 

3. Work Plans and other Deliverables Submitted during the Reporting Period: 

• Nothing to report at this time. , , 

4. Activities Planned for the Next Reporting Period: 

• Metallic Separation Plant- Phase one is completed. 

1. Plant is operating and will continue calibrating equipment to optimize process. 

2. Working with Ameren to get the plant switched from generators to electric. 

3. Ameren is rerouting low power lines. 

4. Working with city of Hartford to improve condition of Old Altenburg Road to handle 

the flow of truck traffic leaving the plant. 

5. Begin shipments of products from this process. 



• Zinc Bunker-Continue shipping material. Concrete process to remove moisture is being 

discontinued and will be air drying the material from here on out. The heavy rains this 

past month set us back on shipping volume. 

• Fugutive Dust ; 

1. Air Monitoring System- Continue operating with the air monitoring system in place. 

2. Dust Suppression- Municipal Sweepers Inc. continues to sweep and vacuum the 

concrete around the property to assist with fugitive dust. 

3. Water Misting Systems- The site has had plenty of rainfall this past month and has 

aided in keeping the site moist. We have been using pumps to spray water into the 

air to help manage storm water and keep the dust down. 

5. Problems Encountered, Anticipated Problems and Planned Resolutions of Past or Anticipated 

Problems: 

• The heavy rain fall has hindered our productivity this past month. 

• Continue calibration of the plant. 

6. Modificationsto Approved Work Plans or Schedules: 

• Expect to have the Zinc Bunker material gone by the first of October as long as 

the weather cooperates for Air Drying. 

• Metalic Separation Plant is on line and should be in full swing by end of July. As 

process is refined and production volume increases additional shifts may be 

added. 

7. Summary off-site Shipments- • ^ 

• 4,946.20 MT DJL Zinc Bunker Material in May. Documentation is available on Request. 

• As of 5/15/2015 the grand total of Slag and Zinc Bunker Material shipped to DJL Mining 

is 26,224.20 metric tons 

If you have any questions regarding this progress report, please feel free to call me at (314) 409-7283 

Regards, 

Steve Zuber 

Paradigm Minerals & Environmental Services 

3754 Chemetco Lane 

Hartford, IL 62048 

Cell: (314) 409- 7283 




